

## The-simulator-seat Development schedule

### Stage 1 - product specification

Name	Time line - Start	Time line - End	Status	Progress
specification pilot edition			Done	100%
specification racer edition			Done	100%
definition of control software (simulation - games)			Done	100%
definition of construction basics			Done	100%
compatibility testing control software			Done	100%
				<b>100%</b>

### Stage 2 - basic construction and mechanics

Name	Time line - Start	Time line - End	Status	Progress
construction of prototye chassis	2021 – April	2021 – May	Working on it	10%
definition of eletric motor variants	2021 – January	2021 – March	Working on it	30%
prototype construction	2021 – June	2021 – August		0%
building of protoype	2021 – September	2021 – November		0%
prototype testing	2021 – November	2021 – December		0%

### Stage 3 - pre-production model

Name	Time line - Start	Time line - End	Status	Progress
------	-------------------	-----------------	--------	----------

construction of pre-production model	2022 – January	2022 – March		0%
building of pre-production model	2022 – April	2022 – June		0%
testing of pre-production model	2022 – July	2022 – August		0%
implementation of changes	2022 – September	2022 – November		0%
approval of pre-production model	2022 – December	2023 – February		0%
				<b>0%</b>

#### Stage 4 - crowdfunding campaign / production start

Name	Time line - Start	Time line - End	Status	Progress
launching crowdfunding campaign	2022 – July	2022 – July		0%
production start for backers of crowdfunding campaign	2023 – March	2023 – June		0%
testing and delivery of first serial models to backers	2023 – March	2023 – June		0%
production start of regular orders	2023 – July			0%
				<b>0%</b>